

Research Delivery - Clinical Trials initiated in the 12 months from 01/07/2020 - 30/06/2021

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
181885	91/LO/0933	251914	Evaluating Palin Stammering Therapy for School Children (PALIN STSC 8-14) versus Treatment as Usual: a feasibility trial	Yes	12/04/2021	16	18	34	09/12/2019	09/03/2021	16/07/2019	09/03/2021	25/03/2021		25/03/2021			
181886	20/EM/0236	288024	UpLift: A randomised controlled trial to improve NHS staff wellbeing	Yes	16/06/2021	5	0	5	28/05/2021	11/06/2021	26/10/2020	11/06/2021	16/06/2021		16/06/2021			

Research Delivery - Clinical Trials closed in the 12 months from 01/07/ 2020 to 30/06/2021													
ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed	Maximum Number Of Patients Agreed	Target Date To Recruit Patients Agreed?	Date Agreed to recruit target number of patients	Total Number Of Patients Recruited At The Agreed Target Date	Date That The Trial Closed To Recruitment	Total Number Of Study Participants Recruited	Reason For Closure Of Trial	Comments
No trials closed in the 12 months from 01/07/2020 and 30/06/2021													