Research delivery- Trials closed in the 12 months to 31/03/2018

without corticosteroid
injection, for the
treatment of rotator
cuff disorders: a 2x2
factorial randomised
controlled trial

Duration
. . |between Project site . 5 . 5 Source of
Research . First project 5 . . X . Project site . . Project site .
. First . date site date Project site |Project site |HRA . Project site Date site reason for . .
Ethics IRAS . 5 . patient ) Benchmark ) ) date site ) non . Reason for Project site
ID Project Full title patient N confirmed (Selected to date site date site approval ) date site . . |ready to delay in Other
Reference Number N recruited " N . met L confirmed ) confirmatio - delay type
recruited and first first patient invited selected date confirmed start recruiting
Number (org) N by sponsor n status ) .
patient clock (org) first patient
reruited
Phase IV open label
single group one year
study of home Sponsor delay
If-injecti ith i ision of Recruiti
17/E5/0030 |216486 self-injection wit Yes  |25/09/2017| 39 174 No  |19/01/2017|04/04/2017|31/05/2017| 17/08/2017| 17/08/2017 18/09/2017|sponsor | " Provision© ecrufting
SAYANA® PRESS in study Site
adult women of documentation
reproductive age
Phase IV open label
single group one year
study of home Sponsor delay
If-injecti ith i ision of Recruiti
17/E5/0030 |216486 self-injection wit Yes |18/10/2017| 62 121 No  |15/05/2017|19/06/2017|31/05/2017 17/08/2017| 17/08/2017 20/09/2017|sponsor | Provision© ecrufting
SAYANA® PRESS in study Site
adult women of documentation
reproductive age
NHS Provider
training.
Sponsor raining
PrEP | t Trial: A delayed
r mpa_c ne N aye . Needed to negociate
pragmatic health Both host |confirmation of extra funding with |Recruitin
17/L0/1134 |228166 technology assessment Yes 05/01/2018 143 143 No 19/07/2017| 15/08/2017|03/08/2017| 15/08/2017| 03/11/2017 11/12/2017|site and study open to the CCGs as ignvolved site g
of PREP and sponsor recruitment at -
. - ) extra clinic visits to
implementation site (green
; those contracted
light)
and not an excess
treatment cost
GRASP: Getting it
Right: Addressing
Shoulder Pain. Clinical
and cost effectiveness
of progressive exercise
compared to best
16/5SC/0508 199243 practice advice, with or Yes 24/01/2018 Yes 40 Yes 22/06/2017(15/12/2017|30/11/2016| 15/12/2017| 11/01/2018| 19/01/2018|
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Minimum

Maximum

Research Recruitm Recruitmen Patients .
. no of no of Date agreed . Date trial
Ethics IRAS . . ent target . . t target recruited [Total Reason for
Project Full title patients [patients for ) closed to
Reference Number agreed date agreed ) by target [recruits . closure
to be to be recruitment recruitment
Number Y/N . . Y/N date
recruited [recruited
Developing and validating a new Recruitment
16/HRA/5525| 216006 Ping 6 ) Yes 0 250 Yes 30/09/2017 241 241 03/07/2017
self-report measure of compassion completed
Positive Voices: National Survey of Recruitment
13/L0/0279 108483 i y Yes 39 149 Yes 30/06/2017 46 55 23/11/2017
People with HIV completed
Identifying barriers and facilitators Recruitment
16/5C/0279 195256 y g. Yes 5 5 No N/a 4 4 29/11/2017
to HIV testing completed
Phase IV open label single group .
National
one year study of home self-
17/ES/0030 216486 |. . . . . 16 16 Yes 20/04/2018 16 16 07/11/2017 [target
injection with Sayana® Press in
. reached
adult women of reproductive age Yes
Phase IV open label single group .
National
one year study of home self-
17/ES/0030 216486 |. . . . . 14 14 Yes 20/04/2018 14 14 07/11/2017 [target
injection with Sayana® Press in
. reached
adult women of reproductive age Yes




