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Integrate . .
9 . Duration Duration
d Duration
Research Researc Date of between between between Non- Reasons for
Ethics First . i Date Site Date Site . . HRA Date Site . ) Date Site
. h . . First Date Site ) Date Site Date Site ) Date Site Confirma Reasons for delay
Id Committee ... |[Name of Trial Participant . Confirmed |[Selected ) Approval Confirmed ) y Ready To Comments
Applicati h Participant |Selected and ) . Invited Selected Confirmed |tion Delay correspond
Reference Recruited? h N and First and First Date By Sponsor Start )
on Recruited |Date Site . . Status to:
Number ) Participant [Participant
System Confirmed . .
Recruited Recruited
Number
Process issues.
Information
governance issue-
required IPA and
Evaluating insoles for A-Permissions |amendment to
202690  |20/NW/0124 265719|Children with idiopathic No 20/05/2022 106 176 282 15/02/2020 11/08/2021| 06/08/2021| 11/08/2021|  25/11/2021 23/03/2022|2¢12ved/ consent form. Face |\ b ovider
symptomatic flexible flat denied to face
feet (OSTRICH) J-Other appointments then
cancelled- COVID
measure
Sponsor not ready
Dequalinium versus usual to start. Delay in
202691 20/NW/0113 269405 | care antibiotics for the No 11/01/2022 29 56 85 green light to
treatment of bacterial commence
vaginosis (DEVA) 19/08/2019 18/10/2021 12/05/2020 18/10/2021 16/11/2021 06/01/2022 D - Sponsor Del recruitment. Sponsor
Evaluation of a nutntlona‘IIy 64 0 106 Delay in proylslon of
complete, plant-based, high documentation.
energy, high protein, enteral Product not
203545|22/WA/0038 309578|tube feed in adults Yes 04/05/2022 26/11/2021 16/02/2022 14/02/2022 11/03/2022 23/03/2022 25/04/2022|D - Sponsor Dellavailable Sponsor
Anti-TNF (adalimumab)
injection for the treatment
of adults with frozen Delay in contracts
shoulder during the pain- between site and
predominant phase: a multi- pathology and
centre, randomised, double pharmacy services
blind, parallel group, being provided by
21/NE/0214 1004069 |feasibility study No 14/122021 20/05/2022 22/12/2021 20/05/2022 203546|an acute hospital. NHS Provider




Research Delivery - Clinical Trials closed in the 12 months from 01/07/2021 to 30/06/2022

Total
. Number
- Maximu
Research Integrated Target Minimum Date Agreed |Of Total
. m Target Date . . Date That
Ethics Research Number [(Number Number |To Recruit to recruit Patients The Trial Number Of [Reason For
ID Committee |Applicatio |Name of Trial of of . target Recruited Study Closure Of |Comments
. . of Patients Closed To . .
Reference |n System Patients |Patients . number of (At The X Participants (Trial
Patients |Agreed? . Recruitment .
Number Number Agreed? |Agreed patients Agreed Recruited
Agreed
Target
Date
UplLift: A randomised controlled Number End of
59879(20/EM/0236 288024 |trial to improve NHS staff acreed 5 20|Date agreed 07/07/2021 19| 07/07/2021 19|recruitment
wellbeing g period.
Unable to
open.
CODIFI2: Randomised controlled Support
trial of swab versus tissue from
ling for infected diabeti Numb Withd t I
59880|18/Ws/0235| 253191 [ PN6 for intected diabetic - Rumber 20 20| Date agreed 31/10/2021 o| 06/08/2021 tharawn - externa
foot ulcers, and comparison of |agreed by host pathology
culture versus molecular labs
processing techniques withdrawn
due to
COVID.
End of
recruitment
60094(19/L0/0933 251914 |Evaluating Palin Stammering The|Range agre 2 6|Date agreed 01/08/2021 6 03/12/2021 6|period.




